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Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

Administrative planning for and conducting prokect 
kick-off meeting Campbell Co. 100 28 28 Meeting completed by 10/22/2002

CPE Inventory and assessment Campbell Co. 100 4 4
Sprint network and MSAG assessment Campbell Co. 100 3 3
ESN issues and P1 routing issues Campbell Co. 3.5 3.5 Will be ongoing, every month
Examine wireline progress Campbell Co. 100 1 1
MSAG issues for wireless Campbell Co. 1.5 1.5 Will be ongoing, every month

41 41

Administrative planning for and conducting prokect 
kick-off meeting Campbell Co. 100 28 28 Meeting completed by 10/22/2002

CPE Inventory and assessment Campbell Co. 100 4 4
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36 36

Issue Comments
No major issues at this time

Issues of Importance

Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

GeoComm Corp
Campbell County
Oct. 2002 (Partial)

Activity Report

Active Tasks

Completed Tasks

Actions Proposed to Resolve Issue
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